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APOLLO LUNAR SURFACE EQUIPMENT STATUS 
1.0 INTRODUCTION 
1 -1 
Scientific data gathering equipment and related communications and 
power equipment were deployed on the lunar surface by the crew on 
each of the six Apollo lunar landing missions from July 20, 1969, 
(Apollo 11 mission) through December 12, 1972, (Apollo 17 mission). 
This report covers the performance of the deployed equipment which 
was designed to continue to provide data after the return of the 
crew to Earth. 
The report is divided into three sections, section one being the 
Introduction. The second section is an overall summary in the form 
of a graphic presentation of the time history of the percent of full 
capability of the instruments from the time of deployment on the 
lunar surface, with a gross indication of when changes occurred. 
The third section discusses each problem encountered. Problems are 
arranged in chronological order, by subject and number, along with a 
cross index by experiments to a chronological listing of problems. 
This issue of the Apollo Lunar Surface Equipment Status Report 
updates previous issues of the report. Problems which have been 
CLOSED in previous issues of the report are not included in the 
discussion portion of Section 3.0. However, the date of the issue 
in which the CLOSED discussion last appeared is so indicated in the 
Chronological Listing of Problems at the end of Section 3.1. 
LUNAR SURFACE DATA 
MISSION LAUNCH DATE START END 
UPLINK DOWNLINK 
11 Ju I. 16 I 1 9 6 9 Ju I. 21 1 1 9 6 9 Aug. 25 1 1969 Dec. 14,1969 
12 Nov. 14, 1969 Nov. 19 1 1969 
14 Jan. 31 1 1971 Feb. 5 1 1971 
15 Ju I. 2 6 1 1 9 71 Jul. 31 1 1971 
16 Apr. 16 , 1 9 7 2 Apr. 21 1 1972 
17 Dec.7 1 1972 Dec. 12, 1972 i 
APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
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INITIAL DATE 
OF OCCURRENCE 
27 Aug 69 
19 Nov 69 
STATUS 
PSE STANDBY mode. Station 11 operated for 20 earth days before loss 
of the CIS's command uplink terminated seismometer functions such as 
leveling, gain adjustments, and calibration. 
SPZ component displaying reduced sensivity at low signal levels. 
The station's other three seismometers (LPX, LPY, LPZ) have operated 
properly since initial activation. 
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APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.1 PASSIVE SEISMIC EXPERIMENT (continued) 
INITIAL DATE 
OF OCCURRENCE 
22 Nov 69 
12 Feb 71 
20 Mar 72 
13 Aug 71 
24 Apr 72 
STATUS 
Thermal control problems. These thermal disturbances are most in-
tense near times of sunrise and sunset, and are believed to be due 
to thermal contraction and expansion of the aluminized Mylar shroud 
that covers the sensor unit, or the cable connecting the sensor 
unit to the C/S, or both. 
Thermal control problems. The modified thermal shroud used on 
Apollo 14 provided improved thermal control over Apollo 12. It 
was found that if the heater was commanded OFF for lunar day and 
in AUTO for lunar night, the PSE temperature was within the ex-
pected range for Apollo 14. 
LPZ axis inoperative. Analysis of the problem indicated failure 
was either component failure or wire connection problem. It was 
concluded that the failure was random rather than generic. 
Thermal control degradation. Review of lunar surface photographs 
showed that the periphery of the thermal shroud did not lie flat 
on the lunar surface. The incomplete deployment of the shroud re-
sulted in excessive thermal leaks and loss of tidal data. For sub-
sequent missions crew training emphasized the need for the periphery 
of the shroud to be flat on the surface. 
High temperature during lunar day. Photographs of the deployed ex-
periment, television coverage of the lunar module ascent, and com-
ments by the crew indicate the following as possible causes of the 
problems: (a) some raised portions of the shroud, (b) dirt on the 
shroud from crew traffic subsequent to the photography, (c) debris 
from lift-off, and (d) possible contact of the experiment with the 
lunar surface. Any of the above items could cause degraded thermal 
control, resulting in higher temperatures during lunar day. 
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APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.1 PASSIVE SEISMIC EXPERIMENT (concluded) 
INITIAL DATE 
OF OCCURRENCE 
28 Dec 73 
STATUS 
Sporadic loss of long period z-axis data during lunar night opera-
tion. The anomaly was noted during real-time support periods and 
characterized by lack of data (quiescent level) on the analog heli-
corder and no observed response to calibration commands. The anom-
aly occurred during three successive lunar night periods (28 Dec 73 
to 02 Jan 74, 23 Jan 74 to 02 Feb 74, and 22 Feb 74 to 03 Mar 74). 
All data have been valid since 03 Mar 74. 
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APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.2 LASER RANGING RETRO REFLECTOR 
TIME- HISTORY PROPORTION OF FULL CAPABILITY OF INSTRUMENT 
EXPERIMENT IMISSIO 
LASER 
RANGING 
RETRO 
REFLECTOR 
II 
lo4 
15 
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1 
APOLLO 
MISSION 
11 & 14 
2 15 
LEGEND : 
INITIAL DATE 
OF OCCURRENCE 
N/A 
31 Jul 71 
STATUS 
Performance of both the 100 element arrays {Apollo 11 and 14) 
has been nominal since their initial deployment. 
Resultant data from the 300 element array indicates that its 
performance is comparable but not superior to the 100 element 
arrays. 
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APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.3 DUST DETECTOR EXPERIMENT 
TIME- HISTORY PROPORTION OF FULL CAPABILITY OF INSTRUMENT 
EXPERIMENT 
DUST 
DETECTOR 
The Dust Detector Experiment functions as a basic engineering measurement to characterize 
the lon9 term lunar surface environmental effects (e.g. degradation due to solar radiation 
effects) on solar cells and dust accretion on the ALSEP central stations. The performance 
of the experiments has been nominal since initial deployment. The data continues to be 
processed for long term analysis. 
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APOLLO LUNAR SURFACE EXPERH1ENTS PACKAGE 
2.4 LUNAR SURFACE MAGNETOMETER 
TIME- HISTORY PROPORTION OF FULL CAPABILITY OF INSTRUMENT 
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STATUS 
Y-axis data offset. A bias shift of approximately 75 percent occurs 
during lunar day when temperatures reach or exceed 60°C. 6he data 
returns to normal as the temperature decreases to about 35 C. The 
failure is suspected to be due to a resistance change in the bias 
circuitry, and is probably caused by a partially open weld, sensor 
connection, or a flexible cable .. The bias command has been used 
for compensating the data in real time. 
Science and engineering data static and invalid. It appears that 
the static engineering data during the lunar night, the erratic 
flip calibration data, and no current to the Y axis flip motor 
are a11 caused by open welds in the circuitry. Reinspection by 
three independent teams, repair as required, and the improvements 
in thermal control were implemented to alleviate the problem for 
subseyuent missions. 
SCIENCE DATA OUTPUT 
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APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.4 LUNAR SURFACE MAGNETOMETER (continued) 
INITIAL DATE 
OF OCCURRENCE 
14 Jun 72 
30 Aug 71 
02 Nov 71 
24 Jul 72 
15 Feb 73 
17 Aug 73 
STATUS 
Suspension of flip-cals. Due to the static data output from the 
instrument the Principal Investigator requested that flip calibra-
tion sequences be terminated. Flip calibrations would be perform-
ed again if science data indicated the need. 
Y-axis sensor head failed to flip on command. Normal calibration 
could not be provided because of the Y-axis flip problem, a modi-
fied data processing program was written, utilizing the solar wind 
spectrometer data to fulfill the calibration requirements. 
Y-axis sensor data loss. To be useful, data from all three axes 
are required. Data output continues to be recorded and archived 
in hopes that a method to correlate and analyze the data will be 
developed at some future date. 
Failure of all three axes to flip. Analysis of the data indicated 
the problem was due to an elevated temperature at lunar noon con-
ditions. 
Intermittent loss of science data. Over a period of several months 
the instrument•s output varied from dynamic, valid data to a static 
condition. Attempts were made to correct the situation by ground 
command with no positive results obtained. 
Data processed by the Principal Investigator since 17 Aug 73 indi-
cates that the instrument has returned to a fully operational con-
dition. Return of the science data is not fully explicable at this 
time but can be partially attributed to prolonged 11 COld soak 11 peri-
ods during lunar night. 
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APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.4 LUNAR SURFACE MAGNETOMETER (concluded) 
INITIAL DATE 
OF OCCURRENCE 
09 Dec 73 
STATUS 
Loss of all scientific and engineering data. Attempts were made to 
correct the anomaly by ground comman~ but all data remains incoherent 
since initial date of the occurrence. The instrument remains in the 
power ON condition while investigation of this anomaly continues. 
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2.5 SOLAR WIND SPECTROMETER 
TIME- HISTORY PROPORTION OF FULL CAPABILITY OF INSTRUMENT 
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15 
APOLLO 
MISSION 
12 & 15 
15 
INITIAL DATE 
OF OCCURRENCE 
5 Nov 71 
30 Jun 72 
STATUS 
Intermittent modulation drop in proton energy levels 13 and 14. 
This thermally induced problem (which occurs each lunation) is 
attributed to a circuit which was used soley for ground test 
purposes. 
Loss of experiment science and engineering data. Data analysis 
indicated high voltage arcing was occuring in the experiment's 
electronics causing excessive power consumption. Since the 
additional power consumption could not be tolerated by the 
Apollo 15 ALSEP system it was decided to leave the instrument 
in STANDBY mode indefinitely. The SWS is commanded to OPERATE 
select periodically to ascertain any change in the instrument 
status. 
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2.6 SUPRATHERMAL ION DETECTOR 
TIME- HISTORY PROPORTION OF FULL CAPABILITY OF INSTRUMENT 
ITEM 
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LEGEND : 
APOLLO 
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12 
12 
SCIENCE DATA OUTPUT 
HOUSEKEEPING DATA 
INITIAL DATE 
OF OCCURRENCE 
20 Nov 69 
9 Sep 72 
STATUS 
CCIG failure, high voltage arcing problems. Ground tests veri-
fied that a transistor failed in high voltage control circuit. 
A slower response transistor operated satisfactorily in the en-
vironment with reasonable margins. Appropriate modifications 
were made to Apollo 14 SIDE/CCIG. 
Intermittent failure of digital electronics to process data. High 
voltage arcing occurs at elevated lunar day temperatures. The in-
strument is ngw commanded to OFF when the internal temperature 
approaches 55 C. 
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2.6 SUPRATHERMAL ION DETECTOR (concluded) 
INITIAL DATE 
OF OCCURRENCE 
5 Apr 71 
29 Mar 72 
1 ~1ay 72 
13 Sep 73 
STATUS 
Loss of positive section data, analog-to-digital converter. The 
cause appears to be intermittent connection in one of the modules 
of the analog-to-digital converter and does not appear to be tem-
perature dependent. Anomaly precludes processing of any positive 
value data inputs to the A/D converter. 
Anomalous STANDBY operation of SIDE. The mode change problem is 
attributed to arcing or corona in the high voltage supply at ele-
vated temperatures. The experiment is now 8ommanded to STANDBY 
when the internal temperature approaches 85 C to preclude spurious 
mode changes. 
Full instrument operation instituted. Prior to 20 Oct 72 the 
Apollo 15 SIDE had been cycled to STANDBY during lunar day due to 
previous problems with Apollo 12 SIDE. Based on data accumulated 
since deployment, it was decided to leave the instrument ON for 
the complete lunation. 
Cyclic commanding required to preclude spurious mode changes above 
85°C. Internal high voltage arcing caused -3.5 KV power supply to 
trip OFF. Instrument is now cycled to STANDBY during lunar day to 
preclude arcing. 
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2.7 COLD CATHODE ION GAGE 
TIME -HISTORY PROPORTION OF FULL CAPABILITY OF INSTRUMENT 
EXPERIMENT MISSION 
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STATUS 
CCIG failure, high voltage arcing problems. Ground tests veri-
fied that a transistor failed in high voltage control circuit. 
A slower response transistor operated satisfactorily in the en-
vironment with reasonable margins. Appropriate modifications 
were made to Apollo 14 SIDE/CCIG. 
Loss of positive section data, analog-to-digital converter. The 
cause appears to be an intermittent connection in one of the 
modules of the analog-to-digital converter and does not appear 
to be temperature dependent. Anomaly precludes processing of 
any positive value data inputs to the A/D converter. 
------~~~~i-~~~~-------
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2.7 COLD CATHODE ION GAGE {concluded) 
INITIAL DATE 
OF OCCURRENCE 
29 Mar 72 
22 Feb 73 
STATUS 
Anomalous STANDBY operation of SIDE. The mode change problem is 
attributed to arcing or corona in the high voltage supply at ele-
vated temperatures. The experiment is now aommanded to STANDBY 
when the internal temperature approaches 85 C to preclude spurious 
mode changes. 
Intermittent science data. Preliminary analysis indicates that 
the most probable cause is one of the instrument's 15 relays. 
These reed relays perform functions that control the gauge's 
calibration currents, ranging and gain change functions, and 
grounding the instrument during calibration. Currently no plans 
exist for continued investigation of this anomaly, as the scien-
tific data are useable when obtained. 
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2.8 ACTIVE SEISMIC EXPERIMENT 
TIME- HISTORY PROPORTION OF FUL.l.. CAPABil-ITY OF INSTRUMENT 
EXPERIMENT MISSiON 
1969 1970 1971 1972 1973 I 197.ol 
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APOLLO INITIAL DATE 
ITEM MISSION OF OCCURRENCE STATUS 
1 14 5 Feb 71 Thumper misfired five of eighteen times. The problem was 
attributed to dirt on the firing switch actuator bearing sur-
face. The situation was subsequently corrected for the 
Apollo 16 mission. 
2 14 26 Mar 71 Geophone #3 data is noisy due to transistor failure in #3 amp-
1 ifier. Data is recoverable to some extent via analysis. 
3 16 23 May 72 Mortar package pitched down 9 degrees as a result of launching 
grenade #2. The grenade #2 range wire probably fouled during 
launch, producing a downward force. Normal real-time event 
data was not received during flight of grenade #2. 
l-EGEND ; 
SCIENCE DATA OUTPUT l:o;o.-~~~~~~F§§ 
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APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.8 ACTIVE SEISMIC EXPERIMENT (concluded) 
INITIAL DATE 
OF OCCURRENCE 
23 May 72 
07 Dec 73 
03 Jan 74 
STATUS 
Pitch sensor offscale HIGH after launching of grenade #3. Data 
implies there was a sensor circuit failure. Detonation of gre-
nade #4 successfully accomplished. Grenade #1 was not fired due 
to the uncertainty of the mortar pallet position. Launching of 
grenade #1 may be attempted, as a final experiment, should 
Apollo 16 ALSEP termination be considered. 
Weekly 30-minute passive listening periods terminated per Apollo 14 
ALSEP, SMEAR 86 and Apollo 16 ALSEP, SMEAR 27. The instruments will 
remain in STANDBY and OFF respectively with periodic high bit rate 
checks to verify functional capability. 
During the monthly operation check of the experiment on 3 January 1974 
the data from Geophone #2 appeared to be invalid. On 9 January 1974 
another operational check was conducted to further investigate 
the problem. Two geophone calibrations were commanded. The data 
indicated a response to the commanded pulses, but the response was 
improper. Analysis implies a failure in the amplifier channel 2 
circuitry. 
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APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.9 CHARGED PARTICLE LUNAR ENVIRONMENT EXPERIMENT 
TIME -HISTORY PROPORTION OF FUL.L. CAPASIL.ITY OF INSTRUMENT 
EXPERIMENT !MISSiON 
I 
CHARGED 
r~~r~CLE I 14 
ENVIRONMENT 
ITEM 
2 
L.EGEND : 
APOLLO 
MISSION 
14 
14 
SCIENCE DATA OUTPUT 
HOUSEKEEPING DATA 
INITIAL DATE 
OF OCCURRENCE 
8 Apr 71 
6 Jun 71 
STATUS 
Loss of analyzer B data. Analysis indicates that the most prob-
able cause of failure was a short in the high voltage filter. 
The instrument continue~ oper~tion on analyzer A. 
Analyzer A data decay and undervoltage condition. The problem 
appears to be caused by the analyzer B anomaly. Further analysis 
of anomaly impossible since analyzers not separable by command. 
Instrument is operated satisfactorily in a locked low voltage 
range (-35 vdc) and is commanded to STANDBY when high voltage 
decays below 2280 vdc. This operational mode results in opera-
tion for approximately 50 percent of each lunation. 
l:o.:l-1 ~~L---
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2.10 HEAT FLOW EXPERIMENT 
TIME- HISTORY PROPORTION OF" FULL CAPABILITY OF" INSTRUMENT 
EXPERIMENT MISSION 
II 
HEAT FLOW 16 
17 
------·--·-- L....--...-~ 
ITEM 
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15 
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INITIAL DATE 
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31 Jul 71 
21 Apr 72 
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STATUS 
Probe #2 not inserted to full depth due to problems with 
Apollo Lunar Surface Dri]l (ALSD). Probe #2 still pro-
vides useful data to estimate heat flow in the lunar subsur-
face. Drill bore stems were redesiqned for Aoollo 16 and 17 
missions. 
Electrical cable severed during initial deployment by crew. 
Contingency repair plan proposed was denied due to higher 
mission priorities. Cable strain relief provisions were 
implemented on all cables for the Apollo 17 mission. 
Nominal deployment and full experiment operation. 
------------------~~~-~~~~~~~--------
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APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.11 LUNAR SEISMIC PROFILING EXPERIMENT 
TIME- HISTORY PROPORTION OF FUL.I.. CAPABIL.ITY OF INSTRUMENT 
1969 I 1970 I 1971 I 1972. 1973 197. 1975 
EXPERIMENT MISSION 
LUNAR 
SEISMIC 17 
PROFILING m!~w*fm-~ --~ ~===~"f=--~f-=-t=t--t-¥1=~-
I 
le-i_ -A=_i-A'""t"'.J:d:.:,bL i-o+c:~ = 
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ITEM 
1 
LEGEND : 
APOLLO 
MISSION 
17 
INITIAL DATE 
OF OCCURRENCE 
N/A 
SCIENCE DATA OUTPUT IOO~%-r .• , 
HOUSEKEEPING DATA !00 %...-
STATUS 
Initial scientific objective accomplished with detonation 
of eight explosive packages. Instrument is currently 
commanded ON weekly for a 30-minute passive listening 
period (NOTE: Operation of the LSPE precludes data from 
the other four experiments, therefore, LSPE operation is 
limited). 
N 
I 
(X) 
APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.12 LUNAR ATMOSPHERIC COMPOSITION EXPERIMENT 
TIME- HISTORY PROPORTION OF FUL.L. CAPABIL.ITY OF INSTRUMENT 
1969 
EXPERIMENT I MISS ION ~~;::r::~~~=~~r:::~;::t:;::;::r:::;::;::~;::;::t=;::;l=;::;::t:~::jl=~~~~=1~~~:;~=1 
LUNAR 
ATMOSPHERIC I 17 
COMPOSITION 
APOLLO 
ITEM MISSION 
17 
2 17 
3 17 
l.EGEND ! 
SCIENCE DATA OUTPUT 
HOUSEKEEPING DATA 
INITIAL DATE 
OF OCCURRENCE STATUS 
17 Dec 72 Excessive temperature with cover ON. Both an error in thermal 
design and temperature sensitive co~ponents limit experiment 
operation to temperatures below 125 F. This situation precluded 
instrument operation during elevated lunar day temperatures. 
18 Dec 72 Zero offset in data output of mass channels, cause of this back-
ground offset remains undetermined. The data are useable with 
additional processing during data reduction. 
18 Sep 72 Loss of intermediate mass range output caused loss of approximately 
12 percent of experiment data. Subsequent multiple failures of the 
instrument precluded further analysis of the problem. 
l:o:-~~~--
100%"' 
~ 
I 
__. 
~ 
ITEM 
4 
5 
6 
7 
APOLLO 
MISSION 
17 
17 
17 
17 
APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.12 LUNAR ATMOSPHERIC COMPOSITION EXPERIMENT (continued) 
INITIAL DATE 
OF OCCURRENCE 
23 Sep 73 
17 Oct 73 
18 Jan 74 
20 Mar 74 
STATUS 
Filament #1 failure. The filament accumulated nearly 3000 hours 
of operation before failure, which was well within the predicted 
range for operating life. The instrument was re-configured to the 
redundant filament and continued to operate until the loss of all 
science data on 17 October 1973. 
Loss of science data. Preliminary results of troubleshooting and 
analysis indicate that the multiplier high voltage power supply 
apparently failed. The instrument is currently being cycled from 
ON to OFF to maintain the electronics temperature below the pre-
viously established 125°F limit, while future troubleshooting or 
termination of instrument operation is considered. 
An operational status check of the LACE was performed. Experi-
ment telemetry data did indicate some change during the 30 minutes 
that the multiplier high voltage power supply was operated, but no 
significant improvement since initial occurrence of the anomaly on 
17 October 1973 was noted. The instrument's filament #2 was not 
commanded ON. The instrument was returned to its previous config-
uration. Periodic checks will be made to determine if any change 
in performance has occurred. 
A sequence of operational commands were executed by the experiment 
during real-time support 20 March 1974. Telemetry data indicated 
that the LACE accomplished one complete scientific data sweep be-
fore experiencing a breakdown of the experiment's high voltage power 
supply (the multiplier high voltage and filament #2 were operated 
for a 35-minute period). The LACE will continue to be cycled from 
ON to OFF to maintain the electronics temperature below the pre-
viously established 125°F limit. 
N 
I 
N 
0 
ITEM 
8 
APOLLO 
MISSION 
17 
APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.12 LUNAR ATMOSPHERIC COMPOSITION EXPERIMENT (concluded) 
INITIAL DATE 
OF OCCURRENCE 
20 May 74 
STATUS 
The instrument was operated for a six-minute period to assess 
its performance. The high voltage power supply exhibited the 
same status as during the previous check on 20 March 1974. 
N 
I 
N 
APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.13 LUNAR EJECTA AND METEORITE EXPERIMENT 
TIME -HISTORY PROPORTION OF FUI..I.. CAPAB II.. lTV OF INSTRUMENT 
EXPERIMENT MISSiO':I 
I..UNAR EJECTA 
AND 1'7 
METERORITE 
~ 
ITEM 
1 
I..EGEND : 
APOLLO 
MISSION 
17 
1969 1970 
INITIAL DATE 
OF OCCURRENCE 
17 Dec 72 
1971 1972 1973 197.t 1975 
I ll 
~ 
STATUS 
Excessive temperature. The experiment is experiencing a higher 
temperature profile than expected due to an error in calculation 
of thermal control and difference in thermal conditions at the 
Apollo 17 site from the design site. The instrument is operated 
at temperatures below 196°F. This operational plan results in 
monitoring of about 75 percent of each lunation. 
SCIENCE DATA ouTPuT 
10°o;o~~~~~~~~~L-------
HousEKEEPING DATA JOO %...-
N 
I 
N 
N 
APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.14 LUNAR SURFACE GRAVIMETER 
TIME- HISTORY PROPORTION OF FULL CAPABILITY OF INSTRUMENT 
EXPERIMENT MISSION 
LUNAR 
SURFACE 17 
GRAVIMETER 
ITEM 
1 
LEGEND : 
APOLLO 
MISSION 
17 
SCIENCE DATA OUTPUT 
HOUSEKEEPING DATA 
1969 1970 
I 
INITIAL DATE 
OF OCCURRENCE 
12 Dec 72 
1971 1972 1973 197.4 1975 
~~· ! I -I \ 
STATUS 
Sensor beam cannot be stabilized in the null position because 
l/6-g mass weights were too light. Weights were light ~e­
cause of an error in calculations converting from 1-g to l/6-g 
requirements. Several re-configurations of the instrument 
have been made during the past year. The beam has been centered 
by applying a load on the beam through the mass support springs 
by partial caging of the mass weight assembly. Signals being 
received are being processed and analyzed for seismic, free mode, 
and gravity wave information. 
l:a:~-1 ~L__-
100 %" 
N 
I 
N 
w 
ITEM 
2 
3 
APOLLO 
MISSION 
17 
17 
APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.14 LUNAR SURFACE GRAVIMETER (concluded) 
INITIAL DATE 
OF OCCURRENCE 
15 Mar 74 
20 Apr 74 
STATUS 
The instrument's Heater Box heater circuit failed full ON during 
the 16th lunar night. This anomaly caused the sensor temper3ture 
(DG-04) to increase above a stabilized temperature of 49.207 C and 
eventually dbift offscale HIGH (transducer range is approximately 
48.2 to 52.0 C). Useful science data could not be obtained from 
the instrument witsout the sensor assembly temperature maintained 
rigorously at 49.2 C. 
The LSG regained thermal stability. The experiment's sensor tem-
perature has remained stabilized at 49.2°C since 20 April 1974. 
N 
I 
N 
..j:>. 
APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.15 CENTRAL STATION ELECTRONICS 
TIME- HISTORY PROPORTION OF FULL CAPABILITY OF INSTRUMENT 
r- 1969 1970 1971 1972 1973 197.4 1975 
EXPERIMENT MiSSION -
I I 
II 
I 2 ...., ~ I II ;~ I J IZ - -
-
iii 
-
J 
.... 
CENTRAL 
STATION 
15 
16 
., 
Note: All central station data is considered housekeeping rather than science data. 
ITEM 
LEGEND : 
APOLLO 
MISSION 
11 
INITIAL DATE 
OF OCCURRENCE 
25 Aug 69 
SCIENCE OATA OUTPUT. IOO%··--= 
--------------------------0% 
IOO%"' HOUSEKEEPING DATA 
STATUS 
Command loss capability. The inability to command the ALSEP central 
station was attributed to a component failure in the central sta-
tion command decoder. The failure mode was considered unique to 
Apollo ll ALSEP since future ALSEPs would maintain a benign thermal 
environment by comparison. 
N 
I 
N 
U1 
ITEM 
2 
3 
4 
APOLLO 
MISSION 
11 
12 
12 thru 17 
APOLLO LUNAR SURFACE EXPERIMENTS PACKAGE 
2.15 CENTRAL STATION ELECTRONICS (concluded) 
INITIAL DATE 
OF OCCURRENCE 
14 Dec 69 
3 May 74 
STATUS 
Loss of downlink. The Apollo 11 ALSEP apparently responded to a 
transmitter OFF command or experienced an additional failure. 
In either case, the system had fulfilled its initial mission 
requirement. NASA subsequently directed that no attempts be made 
to command the system ON so that the frequency could be used for 
future ALSEP systems. 
Loss of downlink signal modulation. Apparent failure of data 
processor Y. Operation of data processor X, transmitter A, and 
transmitter B appear normal. Central station currently function-
ing normally with transmitter Band data processor X selected. 
Investigation of processor Y anomaly in progress. 
Performance of the Apollo 12 thru 17 Central Stations has been 
essentially nominal since deployment. Although the original 
design requirement for ALSEP was a one year life, much longer 
useful lifetimes are being realized. 
N 
I 
N 
0'1 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CHRONOLOGICAL LISTING OF PROBLEMS 
This section provides a chronological listing of problems encountered with the ALSEP stations. Although 
the original design requirement for ALSEP was a one year life, much longer useful lifetimes are being 
realized. Problems in this section, therefore, cover the period from deployment of Apollo 11 ALSEP 
(21 July 1969). 
EXPERJNENT INITIAL 
SEQUENCE APOLLO OR DATE OF DISCUSSION 
REFERENCE NUMBER MISSION SYSTEM 
1 11 PSE 
2 11 PSE & cjs 
3 11 PSE & cjs 
4 11 cjs 
5 11 cjs 
6 11 PSE 
7 ll cjs 
8 12 RTG 
PROBLEM 
Level Indicator Not Stable 
Leveling Motor Inadvertent-
ly Triggered 
Thermal Control 
Data Processor X Selected 
Command Capability Loss 
PSE STANDBY Mode 
Power Dissipation 
Module Failure 
Fuel Element Difficult 
to Remove From Cask 
OCCURR.El.''J"CE 
21 Jul 69 
21 Jul 69 
21 Jul-3 Aug 69 
23 Aug 69 
25 Aug 69 
27 Aug 69 
16 Sep 69 
EVA (19 Nov 69) 
Apollo ll Mission, 
5-Day Report, Jul 69 
Apollo 11 Mission, 
5-Day Report, Jul 69 
Apollo Experience Re-
port Thermal Design of 
ALSEP, Dec 71, NASA 
TN D-6738 
EASEP 30-Day Report, 
Sep 69 
Apollo 11 Mission Re-
port, Nov 69, Section 
11.4.4 
EASEP 30-Day Report, 
Sep 69 
Daily Science Report, 
17 Sep 69 
Apollo 12 Mission Re-
port, Mar 70, Section 
14.3.3 
w 
I 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CHRONOLOGICAL LISTING OF PROBLEMS 
(continued) 
EXPERIMENT INITIAL 
SEQUENCE APOLLO OR DATE OF DISCUSSION 
NUMBER MISSION SYSTEM PROBLEM OCCURRENCE REFERENCE 
9 12 C/S Shorting Plug Ammeter Did EVA (19 Nov 69) Apollo 12 P & D List, 
Not Indicate RTG Current 16 Dec 69, Item GFE-7 
During Deployment 
10 12 PSE Deployment Difficulties EVA (19 Nov 69) Apollo 12 Mission Re-
port, Mar 70, Section 
14.3.4 
ll 12 SIDE Dust Covers Deployed EVA (19 Nov 69) Apollo 12 P & D List, 
Prematurely 16 Dec 69, Item GFE-15 
12 12 SIDE/ Deployment Difficulties EVA (19 Nov 69) Apollo 12 Mission Re-
CCIG port, Mar 70, Section 
14.3.5 
13 12 PSE SPZ Displaying Reduced 19 Nov 69 Apollo 12 P & D List, 
Sensivity at Low Signal 20 Aug 70, Item ALSEP-9 
Levels 
14 12 PSE Negative Square Wave Like 19 Nov 69 Apollo 12 P & D List, 
Pulses Appeared on SPZ Data 20 Aug 70, Item ALSEP-10 w I 
Channel N 
15 12 SIDE/ High Voltage Arcing Problems 20 Nov 69 Apollo 12 P & D List, 
CCIG (CCIG Failure) 20 Aug 70, Item ALSEP-5 
16 12 PSE LPZ Displaying Unstable 22 Nov 69 Apollo 12 P & D List, 
Period & a Long Time Con- 20 Aug 70, Item ALSEP-4 
stant After Releveling 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CH.RQNOLOGICAL LISTING OF PROBLEMS (continued} 
EXPERIMENT INITIAL 
SEQUENCE APOLLO OR DATE OF DISCUSSION 
NUMBER MISSION SYSTEM PROBLEM OCCURRENCE REFERENCE 
17 12 LSM 0 Loss of Data above 50 C 22 Nov 69 Apollo 12 P & D List, 
(Digital Filter Problem) 20 Aug 70, Item ALSEP-6 
18 12 cjs Failure Timer Functions 4 Dec 69 Apollo 12 P & D List, 
26 Mar 70, Item ALSEP-2 
19 12 LSM x, Y, & Z Sensor Data 11 Dec 69 Apollo 12 P & D List, 
Dropped Offscale Unexpected- 20 Aug 70, Item ALSEP-7 
ly & Science Data was Lost 
20 11 cjs Loss of Downlink 14 Dec 69 Apollo 12 SMEAR, 
ALSEP 16 
21 12 SIDE High Voltage Power Supply 22 Dec 69 Apollo 12 P & D List, 
Arcing 20 Aug 70, Item ALSEP-5 
22 12 LSM Science Data Offset 22 Dec 69 Apollo 12 P & D List, 
Y-axis 20 Aug 70, Item ALSEP-8 
23 12 LSM Temperature Range Exceeded 23 Dec 69 Apollo 12 P & D List, w 
Predictions 20 Aug 70, Item ALSEP-14 ~ 
24 12 cjs Systematic Spurious CVW's 27 Dec 69 Apollo 12 P & D List, 
26 Mar 70, Item ALSEP-3 
25 12 PSE Temperature Range Exceeded 25 Jan 70 Apollo 15 P & D List, 
13 Sep 71, Item ALSEP-4 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CHRONOLOGICAL LISTING OF PEOBLE~~ 
(continued) 
EXPERJMENT INITIAL 
SEQUENCE APOLLO OR DATE OF DISCUSSION 
NUMBER MISSION SYSTEM PROBLEM OCCURRENCE REFERENCE 
26 12 c/s Transmitter A Switched 30 Jan 70 Apollo P & D List, 
Out of Service 20 Aug 70, Item ALSEP-11 
27 12 SIDE Limited Operating Time Dur- 18 Mar 70 Apollo 12 SMEARS, 
ing Lunar Noon (55°C Maximum) ALSEP 42, 66 & 73 
28 12 PSE LPX & LPY Shroud Noise 14 Jun 70 Apollo 12 SMEAR, 
ALSEP 46 
29 12 LSM Flip Cal Data Undefinable 14 Jun 70 Apollo 12 P & D List, 
8 Oct 70, Item ALSEP-13 
30 12 LSM Y-axis Sensor Head Failure 29 Jun 70 Apollo 12 P & D List, 
8 Oct 70, Item ALSEP-13 
31 12 PSE Thermal Effect of Lunar 29 Jun 70 Apollo 12 P & D List, 
Seasonal Cycle 20 Aug 70, Item ALSEP-12 
32 12 LSM Science & Engineering Data 30 Jun 70 Apollo 12 P & D List, 
Static & Invalid 8 Oct 70, Item ALSEP-13 w 
I 
33 12 cjs Transmitter Switch from ..j:::o 1 Sep 70 Apollo 12 P & D List, 
B to A 8 Oct 70, Item ALSEP-15 
34 12 cjs Transmitter A Intermittent 13 Dec 70 Apollo 12 P & D List, 
8 Oct 70, Item ALSEP-15 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3. 1 CHRONOLOGICAL LISTD'JG OF PROBLEMS 
(continued) 
EXPERIMENT INITIAL 
SEQUENCE APOLLO OR DATE OF DISCUSSION 
NUMBER MISSION SYSTEM PROBLEM OCCURRENCE REFERENCE 
35 14 RTG Cask Difficult to Latch RTG EVA (5 Feb 71) Apollo 14 P & D List, 
Dome Removal Tool in 12 Apr 71, Item ALSEP-13 
Cask Dome 
36 14 SIDE SIDE Boyd Bolt Blocked EVA (5 Feb 71) Apollo 14 P & D List, 
due to Compacted Lunar 12 Apr 71, Item ALSEP-2 
Dirt 
37 14 SIDE/ Difficult to Deploy EVA (5 Feb 71) Apollo 14 P & D List, 
CCIG 26 Mar 71, Item ALSEP-3 
38 14 ASE Geophone and Flag Easy EVA (5 Feb 71) Apollo 14 P & D List, 
to Knock Over 12 Mar 71, Item ALSEP-11 
39 14 C/S Sunshield Sags EVA (5 Feb 71) Apollo 14 P & D List, 
26 Mar 71, Item ALSEP-10 
4o 14 ASE Thumper Misfired Five EVA (5 Feb 71) Apollo 14 Mission Re-
of Eighteen Times port, May 71, Section 
14.4.1 w I 
U1 
41 14 c/s Received Signal Strength EVA (5 Feb 71) Apollo 14 P & D List, 
Lower Than Expected 26 Mar 71, Item ALSEP-6 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CHRONOLOGICAL LISTING OF PROBLEMS 
(continued) 
EXPERJNENT INITIAL 
SEQUENCE APOLLO OR DATE OF . DISCUSSION 
NUMBER MISSION SYSTEM PROBLEM OCCURRENCE REFERENCE 
42 14 SIDE Exhibited Noisy Data Dur- 6 Feb 71 Apollo 14 Mission Re-
ing Initial Turn ON port, May 71, Section 
14.4.2 
43 14 cjs 12-hour Timer Pulses Did 7 Feb 71 Apollo 14 Mission Re-
Not Occur port, May 71, Section 
14.4.4 
44 14 PSE Y-axis Levelling Inter- 9 Feb 71 Apollo 14 Mission Re-
mittent & Sluggish port, May 71, Section 
14.4.5 
45 14 PSE Thermal Control Problem 12 Feb 71 Apollo 14 P & D List, 
26 Mar 71, Item ALSEP-15 
46 14 cjs Systematic Spurious CVW's 16 Feb 71 Apollo 12 P & D List, 
26 Mar 70, Item ALSEP-3 
47 14 PSE Long Period Vertical Feed- 2 Mar 71 Apollo 14 Mission Re-
back Filter Not Operating port, May 71, Section 
w 14.4.6 I 
0"1 
48 14 ASE Geophone 3 Data Noisy 26 Mar 71 Apollo 14 P & D List, 
15 Jul 71, Item ALSEP-18 
Apollo 14 Mission 
Anomaly Report No. 6, 
Dec 72 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CHRONOLOGICAL LISTING OF PROBLEMS 
(continued) 
EXPERIMENT DITTIAL 
SEQUENCE APOLLO OR DATE OF DISCUSSION 
NUMBER MISSION SYSTEM PROBLEM OCCURRENCE REFERENCE 
49 14 SIDE/ Analog to Digital Conver- 5 Apr 71 Apollo 14 Mission Re-
CCIG ter Positive Section Data port, May 71, Section 
Loss 14.4.8 
50 14 CPLEE Analyzer B Data Loss 8 Apr 71 Apollo 14 Mission Re-
port, May 71, Section 
14.4.9 
51 14 CPLEE Analyzer A Data Decay 6 Jun 71 Apollo 14 P & D List, 
and Undervoltage Condition 15 Jul 71, Item ALSEP-21 
52 15 cjs Rear Curtain Retainer EVA (31 Jul 71) Apollo 15 Mission Re-
Removal Lanyard port, Dec 71, Section 
Broke 14.4.2 
53 15 SIDE/ Experiment Connector was EVA (31 Jul 71) Apollo 15 P & D List, 
CCIG Difficult to Mate 13 Sep 71, Item ALSEP-17 
54 15 c/s Shorting Switch Actuated EVA (31 Jul 71) Apollo 15 P & D List, 
Early 8 Oct 71, Item ALSEP-18 
w 
I 
55 15 SIDE/ Intermittent Lock of UHT EVA (31 Jul 71) Apollo 15 Mission Re- "'-J 
CCIG in Fitting of SIDE/CCIG port, Dec 71, Section 
Experiment 14.4.3 
56 15 HFE Subpallet Boyd Bolts Did EVA (31 Jul 71) Apollo 15 P & D List, 
Not Release Immediately 13 Sep 71, Item ALSEP-13 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CHRONOLOGICAL LISTING OF PROBLEMS (continued) 
EXPERIMENT INITIAL 
SEQUENCE APOLLO OR DATE OF DISCUSSION 
NUMBER MISSION SYSTEM PROBLEM OCCURRENCE REFERENCE 
57 15 PSE LPZ Axis Leveling 1 Aug 71 Apollo 15 SMEAR, SX-194 
Difficulties 
58 15 cjs Systematic Spurious CVW's 5 Aug 71 Apollo 12 P & D List, 
26 Mar 70, Item ALSEP-3 
59 15 HFE Probe 2 Reference Tem- 7 Aug 71 Apollo 15 P & D List, 
:perature Measurement 30 Nov 71, Item ALSEP-25 
Intermittent 
60 15 PSE Thermal Control Degrada- 13 Aug 71 Apollo 15 P & D List, 
tion 13 Sep 71, Item ALSEP-4 
61 15 cjs Loss of Science Data Due to 19 Aug 71 Apollo 15 SMEAR, ALSEP 16 
Experiment Ripple Off 
62 15 LSM Y-axis Sensor Head Failure 30 Aug 71 Apollo 15 P & D List, 
to Flip On Command 23 Feb 72, Item ALSEP-26 
63 14 SIDE/ Lunar Noon & Arcing Con- 20 Oct 71 Apollo 14 SMEAR, ALSEP 58 w I 
CCIG straints 00 
64 15 LSM Y-axis Sensor Data Loss 2 Nov 71 Apollo 15 P & D List, 
14 Jan 72, Item ALSEP-27 
65 12 sws Intermittent Modulation Drop 5 N-ov 71 Apollo 15 P & D List, 
15 sws in Proton Energy Levels 13 14 Jan 72, Item ALSEP-28 
and 14 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CHRONOLOGICAL LISTING OF PROBLEMS 
(continued) 
EXPERIMENT INITIAL 
SEQUENCE APOLLO OR DATE OF DISCUSSION 
NUMBER MISSION SYSTEM PROBLEM OCCURRENCE REFERENCE 
66 15 SIDE/ Limited Operating Time Dur- 16 Dec 71 Apollo 15 SMEAR, ALSEP 36 
CCIG ing Lunar Noon ( 85°C Maximum) 
67 14 ASE -6o0 c Minimum Operating 10 Feb 72 Apollo 14 SMEAR, ALSEP 67 
Temperature 
68 15 cjs Lunar Night Operating 18 Feb 72 Apollo 15 SMEAR, ALSEP 40 
Temperature Limits 
69 14 PSE LPZ Axis Inoperative 20 Mar 72 Apollo 14 SMEAR, ALSEP 72 
70 16 Subpackage 2 Fell OFF Carry Bar EVA (21 Apr 72) Apollo 16 P & D List, 
26 Jun 72, Item ALSEP-1 
71 16 HFE Electrical Cable Broke EVA (21 Apr 72) Apollo 16 Mission Report, 
Aug 72, Section 14.4.1 
72 16 ASE Number 3 Spike on Mortar EVA (21 Apr 72) Apollo 16 Mission Report, w Package Did Not Deploy Aug 72, Section 14.4.2 I \0 
73 16 ASE Thumper Cables Stif'f' to EVA (21 Apr 72) Apollo 16 P & D List, Deploy 16 May 72, Item ALSEP-6 
SEQUENCE 
NUMBER 
74 
75 
76 
77 
78 
79 
80 
8l 
82 
83 
APOLLO 
MISSION 
l6 
l6 
l6 
l6 
l2 
l2 
l6 
l5 
l6 
l2 
EXPERIMENT 
OR 
SYSTEM 
ASE 
PSE 
ASE 
ASE 
LSM 
sws 
cjs 
sws 
LSM 
smE/ 
CCIG 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CHRONOLOGICAL LISTING OF PROBLEMS 
(continued) 
PROBLEM 
Mortar Box Roll Angle 
Telemetry Offscale HIGH 
Temperature HIGH During 
Lunar Day 
Pitch Sensor Offscale HIGH 
After Launching 3rd Grenade 
Mortar Package Pitched Down 
9 Degrees as a Result of 
Launching Grenade 2 
Flip Cal Suspension 
AC Calibrate Measurements 
LOW (Sequence l5) 
Systematic Spurious CVW's 
Loss of Experiment, Science 
and Engineering 
Failure of all 3 Axes to 
Flip 
Intermittent Failure of 
Digital Electronics to 
Process Data 
INITIAL 
DATE OF 
OCCURRENCE 
23 Apr 72 
24 Apr 72 
23 May 72 
23 May 72 
l4 Jun 72 
20 Jun 72 
29 Jun 72 
30 Jun 72 
24 Jul 72 
9 Sep 72 
DISCUSSION 
REFERENCE 
Apollo l6 Mission Report, 
Aug 72, Section l4.4.3 
Apollo l6 P & D List, 
l6 May 72, Item ALSEP-ll 
Apollo l6 Mission Report, 
Aug 72, Section l4.4.l2 
Apollo l6 P & D List, 
l3 Jun 72, Item ALSEP-l7 
Apollo l2 SMEAR, ALSEP 76 
Apollo l2 SMEAR, ALSEP 77 
Apollo l2 P & D List, 
26 Mar 70, Item ALSEP-3 
Apollo l5 SMEAR, ALSEP 42 
Apollo l6 SMEAR, ALSEP 23 
Apollo l2 SMEAR, ALSEP 80 
w 
I 
0 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CHRONOLOGICAL LISTING OF PROBLEMS 
(continued) 
EXPERIMENT INITIAL 
SEQUENCE APOLLO OR DATE OF DISCUSSION 
NUMBER MISSION SYSTEM PROBLEM OCCURRENCE REFERENCE 
84 12 PSE LPX Axis Leveling in Auto 4 Dec 72 Apollo 12 SMEAR, ALSEP 81 
Mode Balky 
65 16 PSE LPY Axis Leveling in Forced 4 Dec 72 Apollo 16 SMEAR, ALSEP 24 
and Auto Mode Balky 
86 17 RTG Cask Dame Removal was EVA (12 Dec 72) Apollo 17 Mission Report, 
Difficult Mar 73, Section 15.4.4 
87 17 c/s Downlink Signal Strength EVA (12 Dec 72) Apollo 17 P & D List, 
Fluctuations 12 Jan 73, Item SX-1 
88 17 LSG Sensor Beam Cannot be EVA (12 Dec 72) Lunar Surface Equipnent 
Stabilized in the Null Status Report, 1 Mar 73~ 
Position Section 4.2 
Apollo 17 Mission Report, 
Mar 73, Section 15.4.1 
89 17 cjs Power Dissipation Module EVA (13 Dec 72) ALSEP Status Report, w I 
HIGH Temperature l4 Dec 72 .... ...... 
90 17 LEAM Excessive Temperature 17 Dec 72 Lunar Surface Equipment 
Stat us Report, l Dec 73,. 
Section 4.4 
Apollo 17 Mission Report, 
Mar 73, Section 15.4.3 
SEQUENCE 
NUMBER 
91 
92 
93 
94 
95 
96 
97 
98 
APOLLO 
MISSION 
17 
17 
17 
16 
16 
14 
17 
14 
EXPERIMENT 
OR 
SYSTEM 
LACE 
LACE 
LACE 
LSM 
C/S 
SIDE/ 
CCIG 
LACE 
CCIG 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CHRONOLOGICAL LISTING OF PROBLEMS 
(continued) 
PROBLEM 
Excessive Temperature with 
Covers ON 
Zero Offset in Data Output 
of Mass Channels 
Mode Change - Sweep Lock 
Loss of Science Data 
Transmitter B and Processor 
Y Selected 
Anomalous STANDBY 
Operations 
Limited Operation During 
Lunar Day (125°F Maximum) 
Intermittent Night Time Science 
Data Since 2/19/72. 
INIITAL 
DATE OF 
OCCURRENCE 
17 Dec 72 
18 Dec 72 
8 Jan 73 
15 Feb 73 
26 Mar 73 
15 Apr 73 
5 Jun 73 
1 Jul 73 
DISCUSSION 
REFERENCE 
Lunar Surface Equipment 
Status Report, 1 Dec 73, 
Section 4.3 
Lunar Surface Equipment 
Status Report, 18 Sep 73, 
Section 4.5 
Apollo 17 Mission Report, 
Mar 73, Section 15.4.5 
ALSEP Status Report, 
9 Jan 73 
Apollo 16 SMEAR, ALSEP 25 
ALSEP Status Report, 
30 Mar 73 
Apollo 14 SMEAR, ALSEP 71 
Lunar Surface Equipment 
Status Report, 1 Dec 73, 
Section 4.3 
Lunar Surface Equipment 
Status Report, 18 Sep 73, 
Section 4.6 
w 
I 
...... 
-~ 
SEQUENCE 
NUMBER 
99 
100 
101 
102 
103 
104 
105 
106 
10? 
108 
EXPERIMENT 
APOLLO OR 
MISSION SYSTEM 
15 CCIG 
17 LACE 
17 LACE 
14 PSE 
17 LACE 
15 LSM 
12 PSE 
14 ASE 
1? LSG 
12 C/S 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.1 CHRONOLOGICAL LISTING OF PROBLEMS 
(concluded) 
INITIAL 
DATE OF 
PROBLEM OCCURRENCE 
Intermittent Nighttime Science 1 Jul 73 
Data Since 2/22/73 
Loss of Intermediate Mass Range 18 Sep 73 
Output 
Filament #1 Failure 23 Sep 73 
Intermittent Digital Data 30 Sep 73 
From 9/30/73 Thru 10/5/73 
Loss of Science Data 17 Oct 73 
Loss of Scientific and 10 Dec 73 
Engineering Data 
Intermittent Real-Time 
Z Axis Data 
Loss of Geophone #2 Data 
Loss of Thermal StdbiUty 
Loss of Doumlink Modulation 
28 Dec 73 
03 Jan 74 
15 Mar ?4 
OJ May ?4 
DISCUSSION 
REFERENCE 
Lunar Surface Equipment Status 
Report, 18 Sep 73, Section 4.7 
Lunar Surface Equipment Status 
Report, 1 Dec 73, Section 4.8 
Lunar Surface Equipment Status 
Report, 1 Dec 73, Section 4.9 
Apollo 14 SMEAR, ALSEP 85 
Lunar Surface Equipment Status 
Report, 1 Mar 74, Section 4.10 
Apollo 15 SMEAR, ALSEP 48 
ALSEP Status Report, 4 Jan 74 
Apoi1o 14 SMEAR, ALSEP 87 
LunaP Surface Equipment Status 
RepoPt~ J June ?4~ Section 3.2 
Apollo 12 SMEAR~ ALSEP 82 
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APOLLO LUNAR SURFACE EQUIPMENT STATUS 
SECTION 3.1.1 CROSS INDEX BY EXPERIMENTS TO CHRONOLOGICAL LISTING OF PROBLEMS 
EQUIPMENT 
ACTIVE SEISMIC 
CENTRAL STATION 
CHARGED PARTICLE 
LUNAR ENVIRONEMNT 
COLD CATHODE ION GAGE 
DUST DETECTOR 
HEAT FLOW 
LASER RANGING 
RETRO REFLECTOR 
LUNAR ATMOSPHERIC 
COMPOSITION 
LUNAR EJECTA AND 
METEORITE 
LUNAR SEISMIC 
PROFILING 
LUNAR SURFACE 
GRAVIMETER 
APOLLO 
MISSION 
14 
16 
11 
12 
14 
15 
16 
17 
14 
12 
14 
15 
11 
12 
14 
15 
15 
16 
17 
11 
14 
15 
17 
17 
17 
17 
PROBLEM NUMBER 
SECTION 3.1 
38, 40, 48, 67, 106 
72, 73, 74, 76, 77 
2' 3' 4' 5' 7' 20 9, 18, 24, 26, 33, 34, 108 
39, 41, 43, 46 
52, 54, 58, 61, 68 
80, 95 
87, 89 
50, 51 
12' 15' 83 
37, 49, 98 
53' 55' 66' 99 
56, 59 
71 
91, 92, 93,97,100,101,103 
90 
88, 107 
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APOLLO LUNAR SURFACE EQUIPMENT STATUS 
SECTION 3.1.1 CROSS INDEX BY EXPERIMENTS TO CHRONOLOGICAL LISTING OF PROBLEMS (concluded) 
EQUIPMENT 
LUNAR SURFACE 
t4AGN ETOMETER 
PASSIVE SEISMIC 
RADIOISOTOPE 
THERMOELECTRIC 
GENERATOR 
SOLAR WIND 
SPECTROMETER 
SUPRA THERMAL 
ION DETECTOR 
APOLLO 
t~ISSION 
12 
15 
16 
11 
12 
14 
15 
16 
12 
14 
15 
16 
17 
12 
15 
12 
14 
15 
PROBLEM NUMBER 
SECTION 3.1 
17. 19, 22, 23, 29, 30, 32, 78 
62, 64,104 
82, 94 
1, 2, 3, 6 
1 0. 1 3. 14. 16. 25. 28. 31 • 84. 
105 
44, 45, 47, 69,102 
57, 60 
75, 85 
8 
35 
86 
65, 79 
65' 81 
11, 12, 15, 21, 27, 83 
36, 37, 42, 49, 63, 96 
53, 55, 66 
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3. 2 LUNAR SURFACE GRAVIMETER SENSOR BEAM 
Probiem Date Problem 
Initial: 12 December 1972 
(1st lunar day) 
Lunar Surface Gravimeter Experiment 
Presence throughout lunar 
cycle 
Lunar surface gravimeter sensor beam 
cannot be stabilized in the null 
position. 
Remarks: 
Sensor beam could not be center 
balanced in normal configuration be-
cause 1/6-g weights were too light. 
Weights were too light because of 
an erro~ in calculations converting 
from 1-g to 1/6-g requirements. 
Cause: Following the initial experiment turn-on, the set-up procedure of 
nulling the sensor beam in the proper stable position between 
capacitor plates could not be accomplished. 
When the command was given to add any or all of the nulling masses 
to the sensor beam assembly, the data indicated that the beam would 
not move away from the upper capacitor plate. The only way to 
bring the beam down was by caging it against the lower capacitor 
plate. 
During the second and third extravehicular activities, the Lunar 
Module Pilot rapped the exposed top plate on the gimbal; rocked 
the experiment in all directions; releveled the instrument, work-
ing the base well against the surface; and verified the sunshade 
tilt. This was done in an attempt to free a mass/weight assembly 
or sensor beam thought to have been caught or bound. No apparent 
change or improvement was detected. 
Review of sensor development test records revealed that an error 
in arithmetic resulted in the sensor mass weights being about 2 
percent lighter than the proper nominal weight for 1/6-g opera-
tion of the flight unit. The sensor mechanism allows ground 
command adjustment of up to ~1.5 percent from nominal to compen-
sate for possible inaccuracies. Unfortunately, the 2 percent 
error in weight made in initial conversion calculations from 1-g 
to 1/6-g mass exceeded this for the qualification unit and was 
also passed on to the flight unit final calculations. 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.2 LUNAR SURFACE GRAVIMETER SENSOR BEAM 
(continued) 
INITIAL: 12 December 1972 
(1st lunar day) 
Lunar Surface Gravimeter Experiment 
Activity: Several reconfigurations of the instrument have been implemented in an effort to determine 
if the LSG is functioning. The following chronology provides a synopsis of operations. 
DATE 
12 Dec 72 
06 Apr 73 
CONFIGURATION 
Following initial deployment the sensor 
beam could not be nulled in the proper 
stable position. Open loop mode. 
The post amplifier gain was reduced 
from step 15 to step 10 in attempt to 
operate the instrument in a non-satu-
rated condition. For the final con-
figuration the instrument was return-
ed to the higher gain configuration 
(step 15) with the beam centered and 
the integrator shorted for open loop 
mode operation. 
RESULTS 
Operation for first 45-days revealed no 
seismic signal, but·possible free mode sig-
nal detected with beam centered by pulling 
down on the mass-adding/caging mechanism. 
Suspected electronic problems prompted 
scheduled reconfiguration. 
Lower gain setting unsaturated the LSG 
amplifier and showed background noise high-
er than the PSE and LSPE instruments. Ter-
minator crossing showed consistent thermo-
elastic events when shifting between the 
LSG and LSPE. LSG WAS DETECTING SIGNALS 
FROM LOCAL EVENTS. 
w 
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DATE 
19 Apr 73 
26 Sep 73 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.2 LUNAR SURFACE GRAVIMETER SENSOR'BEAM 
(continued) 
CONFIGURATION 
The LSG beam was re-centered to improve 
its response by lowering the instru-
ments resonant frequency. The seismic 
high gain amplifier was reconfigured 
to step 11. Open loop mode. 
Data was gathered to determine the 
spring constant of the beam assembly. 
The post-amplifier gain was returned 
to step 15. The instrument was con-
figured to closed loop operation with 
integrator mode, normal; bias circuit, 
IN; and seismic gain high. 
RESULTS 
Lowered instrument natural frequency to 
about 2.2 Hz with Q ~25, seismic bandpass 
1 Hz to 16 Hz. Sensitivity calculated for 
siggal and noise averaged over one second, 
3.5A. Signal-to-noise improvement of noisy 
seismic channel accomplished by filtering; 
of free-mode channel by smoothing power 
spectrum through stacking multi-day records 
and averaging out noise. 
Calculated response of instrument showed 
closed loop gain for free mode output 
~40 db (lOOX) down from design closed loop, 
sharply peaked at ~21 minutes rather than 
designed broad band. Commenced recording 
lunar solid-body tidal data. Processed data 
tape for moderate sized lunar event record-
ed all PSE•s 21 Aug 73. Filtering revealed 
event, but primary and secondary wave arri-
vals not practical to pick. Power spectral 
density analysis of 40-days data from free 
mode channel showed no predominant period-
icities. 
w 
I 
CX> 
DATE 
30 Nov 73 
07 Dec 73 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.2 LUNAR SURFACE GRAVIMETER SENSOR BEAM (continued) 
CONFIGURATION 
The beam was re-centered using the mass 
caging mechanism in an effort to obtain 
a lower resonant frequency. The instru-
ment was configured to the closed loop 
mode with the integrator mode, normal; 
bias, IN; and post amplifier gain at 
increment 15. 
The instrument was exercised to deter-
mine whether or not the high gain amp-
lifier system was going into oscilla-
tion. At the conclusion of the test 
the LSG was left in the integrator 
shorted mode (open loop), seismic gain, 
HIGH; bias, OUT; and post amplifier 
gain at increment 15. 
RESULTS · 
Lowered natural frequency from 2.2 Hz to 
1.5 and increased free mode response to 
longer period signals. Tidal output roughly 
followed calculated lunar tides with over-
riding higher frequency distortion (tempera-
ture effect?). Tidal output failed ~13 Nov 
73 as shown by constant -80 microgal reading. 
Continued analysis of free mode data by power 
spectral density revealed no periodicities. 
No determination of why tidal output (feed-
back configuration) failed. Returned to 
open loop operation to continue recording 
seismic and free mode data. 
Univ. of Maryland received PDP-11 computer 
(late December 73) to assist in correlation 
studies from LSG data tapes. Analysis of 
feedback loop failure continues. Power 
spectral density analysis of free mode data 
continues utilizing 80 continuous days, 
10 Dec 73 thru 28 Feb 74. 
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DATE 
15 Mar 74 
10 Apr 74 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.2 LUNAR SURFACE GRAVIMETER SENSOR BEAM 
(continued) 
CONFIGURATION 
The instrument•s Heater Box heater cir-
cuit failed full ON during the 16th 
lunar night. This anomaly caused the 
sensor temperature (DG-04) to increase 
above 8 stabilized temperature of 
49.207 C and eventually drift off-scale 
HIGH (temperature transducgr range is 
approximately 48.2 to 52.0 C). Useful 
scientific data cannot be obtained from 
the instrument unless the sensor assem-
bly temperature can be maintained rigor-
ously. 
An attempt was made to configure the in-
strument for lunar night operation. The 
intent of the change was to drive the 
beam to a new position (approximatel~ 
+5.8 Vdc as indicated by DG-01 at 49 C) 
using the coarse/vernier slew motors. 
It was expected that the in0trument would stabilize at about 79 C during 
lunar night and the accompanying tempera-
ture drift of the sensor would eventually 
re-center the beam at 0.0 Vdc. This 
operation mode would provide a means of 
measuring gravity wave coincident signals 
during some portion of lunar night. 
Final configuration was integrator short-
ed mode (open loop); seismic gain LOW; 
bias OUT; post amplifier gain at incre-
ment 7; and, slave heater ON. 
RESULTS 
The instrument will not automatically control 
the sensor temperature. Troubleshooting sub-
sequent to the anomaly indicated that while the 
LSG slave heater could be turned ON and OFF by 
ground command, and therefore change the tem-
perature of the sensor assembly, thermal con-
trol could not be re-established to the degree 
required for useful science information. 
The attempt to drive the beam to a seismic out-
put (DG-01 value) of +5.8 Vdc was not successful. 
Four gross slew up commands were executed. These 
commands changed the seismic output from a value 
of -1.03 to +0.92 Vdc in successively smaller in-
crements. It was decided to delay any further 
attempts to change the beam position until a more 
efficient method of change could be proposed and 
agreed upon. 
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DATE 
20 Apr 74 
NASA-JSC 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
3.2 LUNAR SURFACE GRAVIMETER SENSOR BEAM 
(concluded) 
CONFIGURATION 
The LSG regained thermal stabilization. 
No attempts to reconcile the instru-
ment operation had been made since the 
10 Apr 74 re-configuration. It was 
decided to return the experiment to its 
operational mode prior to the 15 Mar 74 
anomaly. Final configuration was seis-
mic gain HIGH, integrator shorted (open 
loop}, bias OUT, post amplifier gain at 
increment 15, slave heater ON, coarse 
and fine screws driven to the extreme 
lower position, tilt servo motors in an 
intermediate position, and sensor beam 
near center. 
RESULTS 
The sensor beam was returned to a position near 
null using the slew motors and the north/south 
tilt servo motors. The post amplifier was re-
turned to gain step 15 and did not appear to 
saturate. The instrument sensor temperature 
(DG-04) has remained stabilized at 49.2 C since 
20 April. 
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APOLLO LUNAR SURFACE EQUIPMENT STATUS 
APPENDIX A - LOSS OF ALSEP DOWNLINK DATA HISTORY 
A.l INTRODUCTION 
Prior to 15 April 1973, the participating Spaceflight Track-
ing and Data Network ground stations receive/record equip-
ment capability was restricted to receiving and recording 
of up to four ALSEP downlink data streams simultaneously. 
This limitation was resolved by the acquisition and imple-
mentation of additional receive/record equipments, enabling 
the primary supporting stations (those with 30-foot antennas) 
to receive and record up to six downlink data streams simul-
taneously. 
A.2 ALSEP DATA LOSS HISTORY* 
Spaceflight Tracking and Data Network ground station coverage 
for receiving and recording of the ALSEP downlink data stream 
was not available at the following times due to either pro-
grammatic or equipment constraints. 
*NOTE: Only data losses subsequent to 1 November 19?3 are 
listed herein. See the 1 December 19?3 issue of this docu-
ment for prior data outages. 
DATE 
1973 
06 Nov 
06 Nov 
15 Nov 
18 Nov 
18 Nov 
18 Nov 
20 Nov 
21 Nov 
26 Nov 
26 Nov 
26 Nov 
26 Nov 
28 Nov 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
A.2 ALSEP DATA LOSS HISTORY 
GROUND ALSEP 
STATION TIME (G.m. t.} SYSTEM 
BOA LOS 06/1857 15 
AOS 06/2034 
BOA LOS 06/2033 12 
AOS 06/2218 
TAN LOS 15/2142 14 
AOS 15/2223 
HSK LOS 18/2040 14 
AOS 18/2140 
HSK LOS 18/2140 17 
AOS 18/2240 
HSK/CRO LOS 18/2240 12 
AOS 18/2350 
ULA LOS 20/1835 17 
AOS 20/1950 
MIL LOS 21/1020 15 & 17 
AOS 21/1244 
CRO/VAN LOS 26/0948 12 
AOS 26/1100 
VAN LOS 26/1100 14 
AOS 26/1200 
VAN LOS 26/1200 15 
AOS 26/1300 
VAN LOS 26/1300 16 
AOS 26/1352 
ACN/MAD LOS 28/1347 14 
AOS 28/1442 
A-2 
DATA TIME 
LOSS 
1h37m 
1 h45m 
41m 
1 hoom 
1hoom 
1hl0m 
1 h15m 
2h24m 
1h12m 
1hoom 
1h00m 
5~ 
55m 
DATE 
28 Nov 
29 Nov 
29 Nov 
30 Nov 
30 Nov 
01 Dec 
01 Dec 
01 Dec 
06 Dec 
10 Dec 
12 Dec 
18 Dec 
24 Dec 
APOLLO LUNAR SURFACE EQUIPMENT STATUS 
Ao2 ALSEP DATA LOSS HISTORY 
(continued) 
GROUND ALSEP 
STATION Tl ME ( G o m o t o } SYSTEM 
MAD/MIL LOS 28/1442 12 
AOS 28/1520 
MIL/GDS LOS 29/0023 12 & 15 
AOS 29/0040 
ACN/TAN LOS 29/1306 12 
AOS 29/1450 
CRO/MAD LOS 30/1225 12 
AOS 30/1342 
MAD/TAN LOS 30/1342 14 
AOS 30/1500 
GWM/MAD LOS 01/1249 14-17 
AOS 01/1308 
GWM/MAD LOS 01/1249 12 
AOS 01/1515 
MAD/ACN LOS 01/1515 14 
AOS 01/1607 
MIL LOS 06/2156 14 
AOS 06/2340 
ACN LOS 10/0124 ALL 
AOS 10/0552 
MIL LOS 12/0333 15 
AOS 12/0413 
MIL LOS 18/0754 17 
AOS 18/1518 
MIL LOS 24/1250 ALL 
AOS 24/1558 
A-3 
DATA TIME 
LOSS 
38m 
17m 
1h44m 
1 h17m 
1h18m 
19m 
2h26m 
52m 
1h44m 
4h28m 
40m 
7h24m 
3hosm 
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A.2 ALSEP DATA LOSS HISTORY 
{continued) 
GROUND ALSEP DATA TIME 
DATE STATION TIME (G.m.t.) SYSTEM LOSS 
1974 
04 Jan ROS LOS 04/0227 17 1 h26m 
AOS 04/0353 
12 Jan GWM/TAN LOS 12/1855 ALL 15m 
AOS 12/1910 
13 Jan QUI LOS 13/0625 17 02m 
AOS 13/0627 
13 Jan QUI LOS 13/0648:06 17 01 m445 
AOS 13/0648:50 
19 Jan HSK LOS 19/1946 16 05m 
AOS 19/1951 
19 Jan HSK LOS 19/1948 17 03m 
ADS 19/1951 
24 Jan MIL LOS 24/2122 ALL lh32m 
ADS 24/2254 Data Questionable 
25 Jan MIL LOS 25/2355 12 03m 
AOS 25/2358 
28 Jan MIL LOS 28/1814 16 02m 
AOS 28/1816 
01 Feb MAD LOS 01/1535 12 25m 
AOS 01/1600 
10 Feb MIL LOS 10/0809 17 05m 
AOS 10/0814 
15 Feb ACN LOS 15/0827 14 25m 
AOS 15/0852 
17 Feb QUI LOS 17/15:19:10 ALL 03m505 
AOS 1 7/15: 23: 00 
27 Feb MIL LOS 27/2208 16 28m 
AOS 27/2236 
A-5 
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A.2 ALSEP DATA LOSS HISTORY. 
{continued} 
GROUND ALSEP DATA TIME 
DATE STATION TIME {G.m.t.) SYSTEM LOSS 
04 Mar GWM LOS 04/0455 17 19m 
AOS 04/0514 
04 Mar TAN LOS 04/1327 14 lh35m 
AOS 04/1502 
05 Mar MIL LOS 05/2122 17 3h5lm 
AOS 06/0113 
09 Mar TAN LOS 09/0011 16 2h34m 
AOS 09/0245 
09 Mar ROS LOS 09/1040 17 38m 
AOS 09/1118 
10 Mar AGO LOS 10/0929 ALL lOrn 
AOS 10/0939 
14 Mar CRO LOS 14/1711 15 08m 
AOS 14/1719 
16 Mar ROS LOS 16/1011 ALL 06m 
AOS 16/1017 
16 Mar ROS LOS 16/1021 ALL 05m 
AOS 16/1026 
17 Mar QUI LOS 17/1117 12-15-16-17 08m 
AOS 17/1125 
17 Mar QUI LOS 17/1117 14 27m 
AOS 17/1144 
25 Mar ACN LOS 25/1011:40 14 02m20
5 
AOS 25/1014:00 
27 Mar GWM LOS 27/0906 ALL lh24m 
AOS 27/1030 
01 Apr MAD LOS 01/1728 16 21m 
AOS 01/1749 
01 Apr MAD/CYI LOS 01/1728 12 & 15 38m 
AOS 01/1806 
A-6 
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A.2 ALSEP DATA LOSS HISTORY 
(concluded) 
GROUND ALSEP DATA TIME 
DATE STATION TIME {G.m. t.} SYSTEM LOSS 
01 Apr CYI LOS 01/1928 14 1 h57m 
ADS 01/2125 
03 Apr MAD/GDS LOS 03/0202 ALL 30m 
ADS 03/0232 
04 Apr GDS LOS 04/0932 15 02m 
ADS 04/0934 
04 Apr GDS LOS 04/0933 12 15m 
ADS 04/0948 
04 Apr CRO LOS 04/1436 16 04m 
ADS 04/1440 
06 Apr HAW LOS 06/0538 16 14m 
ADS 06/0552 
12 Apr ACN LOS 12/2354 14,15,16,17 3h24m 
ADS 13/0318 
14 Apr CRO/MAD LOS 14/0203. ALL 08m 
ADS 14/0211 
23 Apr BOA LOS 23/1412:00 14 09m305 
ADS 23/1421:30 
03 May GWM LOS 03/1259:36 12 4lm395 
ADS 03/1341 :15 
04 May MIL LOS 04/0143 16 2h07m 
ADS 04/0350 
05 May GWM LOS 05/1138 15 02m 
ADS 05/1140 
15 May ACN LOS 15/0150 14 lOrn 
ADS 15/0200 
15 May HAW LOS 15/2040:20 ALL 04m065 
ADS 15/2044:36 
20 May MAD LOS 20/0955:05 ALL 03m055 
ADS 20/0958:08 
23 May GDS LOS 23/2215 ALL 13m 
ADS 23/2228 
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APPENDIX 8 - ALSEP RTG STATUS 
The ALSEP Radioisotope Thermoelectric Generators are experiencing an 
expected but progressive gradual degradation. Cumulative operation of 
Apollo 12 and 14 ALSEP stations alone have provided nearly eight years of 
continuous operation, exceeding the initial design requirement of one year 
each. Figure B-1 illustrates the power regression of the ALSEP RTGs over 
their total period of lunar operation. 
Current reserve power levels of ALSEPs 12 and 15 are decreasing at a rate 
of about 0.25 watt per lunation. At this rate, action must be taken to 
increase reserve power on ALSEP 15 to avoid loss of scientific data. 
Empirical data, obtained during the continuous support period since de-
ployment of the ALSEP 15 package, shows that the system's overload detec-
tion circuitry ripples experiments to STANDBY at a reserve power level of 
1.7 watts. With an assumed ripple OFF reserve power level of 2.0 watts 
for ALSEP 12 action will have to be taken as required to avoid science 
data losses. 
The projected time period before critical reserve power level is reached 
does not consider the catastrophic effect of execution of several spurious 
commands (e.g., power switching commands of heaters, power dumps, experi-
ment ON/OFF). Therefore, based on current RTG power degradation rates and 
execution of spurious commands the following experiment re-configuration 
has been proposed to be effected at the earliest possible date in order to 
increase the margin of reserve power during the lunar night. 
1. ALSEP 12 Lunar Surface Magnetometer (LSM) be commanded OFF 
2. ALSEP 15 Lunar Surface Magnetometer (LSM) be commanded OFF 
3. ALSEP 15 Solar Wind Spectrometer (SWS) be commanded OFF 
The experiments selected for turn OFF have not returned any valid science 
data for extended periods and are considered to have a very low probability 
of yielding any future scientific data. 
Another advantage from this recommended operational change should be noted: 
the additional reserve power will cause the Central Station on each ALSEP 
to run warmer at night (8-10 degrees), thus guaranteeing that the average 
thermal plate temperature of the Central Station will be above -l0°F during 
the lunar night. 
The implementation of ALSEP 12 and ALSEP 15 experiment termination is the 
first step to insure the long term operation of the systems at reduced 
power levels with the maximum return of science data. Future guidelines 
for operation of ALSEPs are currently being formulated but will remain 
flexible to accommodate the system's thermal and power requirements at 
some future date. 
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ACN 
A/D 
AGO 
ALSEP 
AOS 
ASE 
BDA 
BUR 
CCIG 
CMD 
CPLEE 
CRO 
C/S 
cvw 
CYI 
EVA 
GDS 
GWM 
HAW 
HBR 
HFE 
HSK 
LACE 
LEAM 
LM 
LOS 
LP 
LSG 
LSM 
LSPE 
MAD 
MIL 
ORR 
APPENDIX C - ABBREVIATIONS AND ACRONYMS 
Ascension Island, United Kingdom (30') 
Analog-to-Digital 
Santiago, Chile (40') 
Apollo Lunar Surface Experiments Package 
Acquisition of Signal 
Active Seismic Experiment 
Bermuda, United Kingdom (30 1 ) 
Johannesburg, South Africa (40 1 ) 
Cold Cathode Ion Gauge 
Octal Command Number 
C-1 
Charged Particle Lunar Environment Experiment 
Carnarvon, Australia (30') 
Central Station 
Command Verification Word 
Canary Islands, Spain (30') 
Extravehicular Activity 
Goldstone, California, U.S.A. (85') 
Guam, U.S • A. ( 30 ' ) 
Kokee Park, Hawaii, U.S.A. (30 1 ) 
High Bit Rate 
Heat Flow Experiment 
Honeysuckle Creek, Australia (85') 
Lunar Atmospheric Composition Experiment 
Lunar Ejecta and Meteorite Experiment 
Lunar Module 
Loss of Signal 
Long Period (PSE sensors) 
Lunar Surface Gravimeter 
Lunar Surface Magnetometer 
Lunar Seismic Profiling Experiment 
Madrid, Spain (85') 
Merritt Island, Florida, U.S.A. (30') 
Orroral Valley, Australia (85') 
p & D 
PI 
PSE 
QUI 
ROS 
RTG 
SIDE 
SMEAR 
SP 
sws 
TAN 
TEX 
TM 
UHT 
ULA 
VAN 
XMTR 
APPENDIX C - ABBREVIATIONS AND ACRONYMS (concluded) 
Problem and Discrepancy List 
Principal Investigator 
Passive Seismic Experiment 
Quito, Ecquador (40') 
Rosman, North Carolina, U.S.A. (85') 
Radioisotope Thermoelectric Generator 
Suprathermal Ion Detector Experiment 
Span/Mission Evaluation Action Request 
Short Period (PSE sensor) 
Solar Wind Spectrometer 
Tannanarive, Malagasy Republic (40 1 ) 
Corpus Christi, Texas, U.S.A. (30') 
Telemetry 
Universal Handling Tool 
Fairbanks, Alaska, U.S.A. (85' & 40 1 ) 
Vanguard, Tracking Ship, U.S.A. (30') 
Transmitter 
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